SNPLMA PROJECT STATUS
Revised: October 14, 2014

Froject Pﬁgmy TRAIL PROJECTS Rnd ng‘r‘i':;'s‘;” Total Funded '?:Zsl;gp’:gfgg C°';;rr;‘§é'°" Status
CC53 8-4 |NW/SW Equestrian Trails 8 A/B,C F $1,200,000.00 90% No Designing
CC55 9-1 |Wetlands Park Trails Program Phase Il 9 E $1,557,000.00 100% No In Procurement - Bid Opening 10/24/2014
CC62 13-4 |Gypsum Ridge Trail Phase | 13 F $473,675.00 60% No Designing
CC64 14-3 |Goodsprings Trail 14 F $496,400.00 10% No In Pre-Design

TRAILS TOTAL $3,727,075.00

COMPLETED PROJECTS

Prﬁf_“ Pﬁ;my COMPLETED TRAIL PROJECTS Rnd cgi";;':i':f('s‘;” Total Funded 'Zis,'ngp'}éfgf ngi{;f;iﬂn Status
CCo1 1-1 |Sunrise Trailhead 1 E $1,505,000.00 100% Yes Completed in June 2007
CCo04 3-9 |Flamingo Wash (Arroyo) Trail 3 E $2,878,500.00 100% Yes Completed in May 2008
CC06 3-17 |Pioneer's Trail 3 D $365,250.00 100% Yes Completed in Sept 2007
CC09 4-1 |Trop/Flamingo Wash Trails 4 A F $4,494,500.00 100% Yes Completed in June 2012
CC10 4-2  |Wetlands Park Perimeter Trails 4 E $2,828,000.00 100% Yes Completed in October 2013
CC15 4-9  |Flamingo/Arroyo Trail Phase 2 4 E $2,525,000.00 100% Yes Completed in January 2012
CC16 4-10 [Wetlands Park Primary Trails 4 E $4,242,000.00 100% Yes Completed in September 2013
Ccc21 4-25 |Wetlands Park Bridge 4 E $808,000.00 100% Yes Completed in April 2009
CC22 4-27 |Sunrise Trailhead - Phase 2 4 E $305,000.00 100% Yes Completed in May 2008
CC24 5-4 |LV Wash - Karen to Christy 5 E $3,696,000.00 100% Yes Completed in April 2013
CC26 5-6 [LV Wash - Christy to Charleston 5 E $4,329,600.00 100% Yes Completed in April 2013
CC28 5-13 [Flamingo Arroyo - Stephanie to I-515 5 E $3,590,400.00 100% Yes Completed in June 2012
CC29 5-14 ([Laughlin Heritage Trail 5 A $13,516,800.00 100% Yes Completed in July 2012
CC30 5-16 [Flamingo Arroyo - Bldr to Pecos/McLeod 5 E $4,118,400.00 100% Yes Completed in March 2012
CC31 5-17 [Wetlands Park - Pabco Trailhead 5 E $2,112,000.00 100% Yes Completed in January 2013
CC33 5-28 [Wetlands Park - Wells Trailhead 5 E $1,584,000.00 100% Yes Completed in January 2013
CC38 6-1 |Las Vegas Wash - Owens to Lake Mead 6 D $1,700,000.00 100% Yes Completed in June 2012
CC39 6-4 |Bunkerville Trail 6 B $5,400,000.00 100% Yes Completed in January 2014
CC40 6-7 |Duck Creek Trail - Wetlands Park to Nellis 6 E $3,200,000.00 100% Yes Completed in May 2013
CC41 | 6-10 |[I-215 Beltway - Sahara to Charleston 6 F $500,000.00 100% Yes Completed in March 2012
CC44 6-28 [River Mts Loop 3 & 4 (Boulder City) 6 G $1,400,000.00 100% Yes Completed in July 2011
CC45 6-29 [Moapa Valley Trail - Phase One 6 B $3,200,000.00 100% Yes Completed in March 2013
CC48 | 6-34 [Wetlands Park Duck Creek Trailhead 6 E $1,575,170.00 100% Yes Completed in November 2013
CC50 | 6-41 [Searchlight Trails - Phase One 6 A $1,000,000.00 100% Yes Completed in July 2012
CC51 | 6-46 (Laughlin Regional Trail/North Reach 6 A $15,410,000.00 100% Yes Completed in July 2012
CC52 7-1 |Wetlands Park Nat Preserve Trail Enhancements 7 E $2,250,000.00 100% Yes Completed in November 2013
CC56 9-4 |Mesquite Reg. Park and Trails System Ph | 9 B $512,500.00 100% Yes Completed in March 2011
CC58 10-2 |Mesquite Reg. Park and Trails System Ph I 10 B $1,100,000.00 100% Yes Completed in November 2013
PCo1 N/A  |Laughlin Regional Park/Trails Study 6 A $500,000.00 N/A N/A Completed in October 2011
PCO02 N/A  [Searchlight Trails Study 6 A $250,000.00 N/A N/A Completed in August 2011
PC03 N/A  |Moapa Valley Trails Study 6 B $385,000.00 N/A N/A Completed in July 2011
PCO04 N/A  |Glendale/Moapa Open Space/Trails Study 6 B $200,000.00 N/A N/A Completed in May 2011
PCO05 N/A  |Goodsprings Yellow Pine Rail Trail Study 6 F $250,000.00 N/A N/A Completed in March 2011

COMPLETED PROJECTS TOTAL

$91,731,120.00




